



**The People's Republic of Bangladesh**  
**Department of Agricultural Marketing**  
**Annual Procurement Plan for DAM 2021-2022**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract															
1	Computer and Office Equipment Related Supporting materials/Installation/Supply, Maintenance	NOS	4	List-1 Enclosed	5	RFQ/Direct	6	Subject to the authority delegated in the Delegation of Financial Power of the Director General, DAM	7	GOB	8	-	9	Planned Dates for RFQ	10	-	11	28 Dec, 2021	12	06 Jan, 2022	13	06 Jan, 2022	14	12 Jan, 2022	15	12 Jan, 2022	16	-	17	-	18	-

প্রকল্পের আওতাধীন  
 সরকারি কর্মকর্তাদের  
 অফিসের  
 কম্পিউটার  
 সরঞ্জামাদি  
 ক্রয়  
 ২০২১-২০২২


  
 ২০/১/২২  
 (মোঃ শামসুল আলম)  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা

  
 ২০/১/২২  
 আব্দুল মান্নান  
 সরকারী পরিচালক (প্রশাসন)  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা

**Annual Procurement Plan for DAM 2021-2022**


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2.	Computer Toner and other Office Equipment (Antivirus for Server & Office Computer)	NOS	List-2 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	09 Aug, 2021	18 Aug, 2021	18 Aug, 2021	19 Aug, 2021	19 Aug, 2021	-	-	-
								Planned Days for RFQ	-	18 Nov, 2021	28 Nov, 2021	28 Nov, 2021	29 Nov, 2021	29 Nov, 2021	-	-	-


  
 ২৭/১১/২২  
 মোঃ মাসুদুল আলম  
 প্রশাসনিক কম্পিউটার  
 কক্ষ বিপণন অধিদপ্তর  
 শাহমারুজ্জামান টাকা

  
 ২৭/১১/২২  
 মোঃ মাসুদুল আলম  
 প্রশাসনিক অধিদপ্তর  
 কক্ষ বিপণন অধিদপ্তর  
 শাহমারুজ্জামান টাকা

**Annual Procurement Plan for DAM 2021-2022**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3.	Stationary & Miscellaneous Goods	NOS	List-3 Enclosed	OTM/RFQ/ Direct	Do	GOB	-	Planned Dates for RFQ	-	08 Aug, 2021	17 Aug, 2021	17 Aug, 2021	19 Aug, 2021	19 Aug, 2021	-	-	-
								Planned Dates for RFQ	-	30 Sep, 2021	10 Oct, 2021	10 Oct, 2021	11 Oct, 2021	11 Oct, 2021	-	-	-
								Planned Dates for RFQ	-	25 Nov, 2021	05 Dec, 2021	05 Dec, 2021	06 Dec, 2021	06 Dec, 2021	-	-	-

  
 ১৭/০৮/২২  
 (মোঃ শামসুল আলম)  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা

  
 ১৭/০৮/২২  
 (মোঃ শামসুল আলম)  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা

**Annual Procurement Plan for DAM 2021-2022**


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Furniture	NOS	List-4 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	16 Aug, 2021	25 Aug, 2021	25 Aug, 2021	05 Sep, 2021	05 Sep, 2021	-	-	-

  
 ২৭/৮/২২  
 সিনিয়র প্রোগ্রামার  
 কৃষি বিপণন অধিদপ্তর  
 আমানতাবাদি, ঢাকা।

  
 ২৭/৮/২২  
 শ্রীঃ শামছান আলম  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 আমানতাবাদি, ঢাকা।

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Furniture Repair/ Maintenance	NOS	List-5 Enclosed	Direct	Do	GOB	-	Planned Dates for RFQ	-	-	-	-	-	-	-	-	-

  
 ২০/৪/২২  
 সিনিয়র প্রোগ্রামার (সিনিয়র)  
 প্রশাসনিক কর্মকর্তা  
 মহি বিপন্ন অধিদপ্তর  
 মন্ত্রণালয়, ঢাকা।

  
 ২০/৪/২২  
 সিনিয়র প্রোগ্রামার (সিনিয়র)  
 মহি বিপন্ন অধিদপ্তর  
 মন্ত্রণালয়, ঢাকা।

**Annual Procurement Plan for DAM 2021-2022**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	6.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Electric Equipment Related Supporting materials/Installation/Supply & Maintenance	NOS	List-6 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	09 Sep, 2021	19 Sep, 2021	19 Sep, 2021	10 Oct, 2021	10 Oct, 2021	-	-	-
								Planned Dates for RFQ	-	24 May, 2022	02 Jun, 2022	02 Jun, 2022	05 Jun, 2022	05 Jun, 2022	-	-	-

*[Handwritten signature]*

*[Handwritten signature]*


স্বাক্ষরিত (প্রোগ্রাম)  
কৃষি বিপণন অফিসের  
আমারবাড়ি, ঢাকা।

*[Handwritten signature]*

(মোঃ শাহজাহান আলম)  
প্রশাসনিক কর্মকর্তা  
কৃষি বিপণন অফিসের  
আমারবাড়ি ঢাকা।

**Annual Procurement Plan for DAM 2021-2022**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7.	Liveries	NOS	As per Privilege	Direct	Do	GOB	-	Planned Dates for Direct	-	-	-	-	-	-	-	-	-

  
 ২৩/৪/২২  
 মোঃ শামছুল আলম  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা।

  
 ২৩/৪/২২  
 সাহকারী পরিচালক (প্রশাসন)  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা।

**Annual Procurement Plan for DAM 2021-2022**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8.	Printing & Binding, annual Report Poster, Folder, Liflet, Booklet	NOS	As per Privilege	RFQ/Direct	Do	GOB	-	Planned Dates for Direct	-	24 Aug, 2021	02 Sep, 2021	02 Sep, 2021	06 Sep, 2021	06 Sep, 2021	-	-	-
								Planned Dates for Direct		29 Nov, 2021	08 Dec, 2021	08 Dec, 2021	12 Dec, 2021	12 Dec, 2021	-	-	-
								Planned Dates for Direct		30 Dec, 2021	09 Jan, 2022	09 Jan, 2022	12 Jan, 2022	12 Jan, 2022	-	-	-

  
 ২৭/৪/২২  
 (মোঃ সাইফুদ্দীন আলম)  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 আমারবাড়ি, ঢাকা


  
 ২৭/৪/২২  
 কৃষি বিপণন অধিদপ্তর  
 আমারবাড়ি, ঢাকা



**Annual Procurement Plan for DAM 2021-2022**


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Building Repair/Maintenance	piece	As per requirement	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ		23 Aug, 2021	01 Sep, 2021	01 Sep, 2021	06 Sep, 2021	06 Sep, 2021	-	-	-
								Planned Dates for RFQ		26 Sep, 2021	05 Oct, 2021	05 Oct, 2021	06 Oct, 2021	10 Oct, 2021	-	-	-

  
 ২৩/০৯/২১  
 মাফকোর্ড প্রকৌশলিক (সেভিসিস)  
 কৃষি বিপণন অফিস/ডপ  
 আমানিবাজি, ঢাকা।

  
 ২৩/০৯/২১  
 শ্রীঃ শাস্ত্রী কুমার  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অফিস/ডপ  
 আমানিবাজি, ঢাকা।

**Annual Procurement Plan for DAM 2021-2022**


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
10.	Computer Repair/Maintenance	3 piece	4 As per requirement	5 RFQ/Direct	6 Do	7 GOB	8 -	9 Planned Dates for RFQ	10	11 18 Oct, 2021	12 27 Oct, 2021	13 27 Oct, 2021	14 28 Oct, 2021	15 28 Oct, 2021	16 -	17 -	18 -

  
 ২৭/১০/২১  
 মোঃ শায়খুল আলম  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর  
 খানসামারবাড়ি, ঢাকা

  
 ২৭/১০/২১  
 মোঃ শায়খুল আলম  
 কৃষি বিপণন অধিদপ্তর  
 খানসামারবাড়ি, ঢাকা

**Annual Procurement Plan for DAM 2021-2022**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11.	Transport Fuel (Petro)/Octane (CNG)*2	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
12.	Books and Journals	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
13.	Postage	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
14.	Advertisement	NOS	As per requirement	RFQ/Direct	Do	-	-	Planned Dates for RFQ	-	29 May, 2022	07 Jun, 2022	07 Jun, 2022	08 Jun, 2022	08 Jun, 2022	-	-	-
					Do	-	-	Planned Dates for RFQ	-	31 May, 2022	09 Jun, 2022	09 Jun, 2022	09 Jun, 2022	09 Jun, 2022	-	-	-
					Do	-	-	-	-	-	-	-	-	-	-	-	-
					Do	-	-	-	-	-	-	-	-	-	-	-	-
					Do	-	-	-	-	-	-	-	-	-	-	-	-
15.	Maintenance of Vehicle*3	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
16.	Telephone/Fax/Internet/Mobile Phone Service	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
17.	Miscellaneous Expenditure including DC'S Conference, APA, Independence Award related service/goods/ Seminar/Meeting Conference/B ag/crests & other souvenir Briefcase Electric Equipment Etc.	NOS	As per requirement	RFQ/Direct	Do	-	-	Planned Dates for RFQ	-	06 Sep, 2021	15 Sep, 2021	15 Sep, 2021	19 Sep, 2021	19 Sep, 2021	-	-	-
					Do	-	-	Planned Dates for RFQ	-	19 Sep, 2021	28 Sep, 2021	28 Sep, 2021	11 Oct, 2021	11 Oct, 2021	-	-	-
					Do	-	-	Planned Dates for RFQ	-	26 May, 2022	05 Jun, 2022	05 Jun, 2022	06 Jun, 2022	05 Jun, 2022	-	-	-

  
 গণপ্রজাতন্ত্রী বাংলাদেশ  
 প্রশাসনিক কর্মকর্তা  
 যশি বিপ্লব অফিস  
 ঢাকা

মহাকর্ষী পরামর্শক (সে-১০)  
 যশি বিপ্লব অফিস  
 বাহাদুরবাড়ি, ঢাকা