

The People's Republic of Bangladesh  
Department of Agricultural Marketing  
Revised Annual procurement plan for DAM 2022-23

Budget: Revenue

Ministry of Agriculture  
Department of Agricultural Marketing  
Director General

| Package No | Description of Procurement Package GOODS    | Unit | Quantity           | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost in TK. | Time Code for Process | Not Listed in GO ODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|---|------|--------------------|---------------------------|------------------------------|----------------|-------------------|-----------------------|----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2   | 3    | 4                  | 5                         | 6                            | 7              | 8                 | 9                     | 10                   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GR-1       | Books                                       | NOS  | List-1 Enclosed    | Cash purchase             | DG                           | GOB            | 50,000            |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-2       | Computer Accessories                        | NOS  | As Per requirement | Cash purchase             | DG                           | GOB            | 2,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-3       | Computer Accessories                        | NOS  | List-2 Enclosed    | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 23/08/22                 | 31/08/22       | 31/08/22          | 04/09/22          | 10/09/22              | 14/09/22            |                                  |                                 |
|            |   |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 10             | 0                 | 5                 | 7                     | 5                   | 27                               |                                 |
| GR-4       | Computer Accessories                        | NOS  | List-3 Enclosed    | OTM                       | DG                           | GOB            | 8,00,000          | Planned Dates         |                      | 29/10/2022               | 11/11/2022     | 24/11/2022        | 30/11/2022        | 06/12/2022            | 03/01/2023          |                                  |                                 |
|            |   |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
| GR-5       | Annual Report & Others                      | NOS  | 500                | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 11/09/2022               | 18/09/2022     | 18/09/2022        | 22/09/2022        | 28/09/2022            | 02/10/2022          |                                  |                                 |
|            |   |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 8              | 0                 | 5                 | 7                     | 5                   | 25                               |                                 |
| GR-6       | Printing Visiting card, Eid card and others | NOS  | As per requirement | Cash Purchase             | DG                           | GOB            | 1,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-7       | Printing, Poster Folder, Leaflet, Booklet   | NOS  | List-4 Enclosed    | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 01/03/23                 | 14/03/2023     | 27/03/2023        | 02/04/2023        | 08/04/2023            | 06/05/2023          |                                  |                                 |
|            |   |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
| GR-8       | Usage Materials                             | NOS  | List-5 Enclosed    | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 02/04/2023               | 09/04/2023     | 09/04/2023        | 15/04/2023        | 21/04/2023            | 25/04/2023          |                                  |                                 |
|            |   |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 8              | 0                 | 7                 | 7                     | 5                   | 27                               |                                 |


১২/১১/২০২১


মোঃ সাখাওয়াত হোসেন  
প্রশাসনিক কর্মকর্তা  
কৃষি বিপণন অধিদপ্তর


২২/০৪/২০২৩  
আব্দুল মান্নান  
সহকারী পরিচালক (প্রশাসন)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা।

২২/০৪/২৩  
মোঃ মজিবুর রহমান  
উপপরিচালক (প্রশাসন ও হিসাব)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা-১২১৫।

| Package No | Description of Procurement Package GOODS | Unit | Quantity           | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost in TK. | Time Code for Process | Not Listed in GO ODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|--|------|--------------------|---------------------------|------------------------------|----------------|-------------------|-----------------------|----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2  | 3    | 4                  | 5                         | 6                            | 7              | 8                 | 9                     | 10                   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GR-9       | Clothing                                 | NOS  | As per requirement | Cash purchase             | DG                           | GOB            | 1,20,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-10      | Furniture Repair/ Maintenance            | NOS  | List-6 Enclosed    | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 02/04/2023               | 09/04/2023     | 09/04/2023        | 15/04/2023        | 21/04/2023            | 25/04/2023          |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 8              | 0                 | 7                 | 7                     | 5                   | 27                               |                                 |
| GR-11      | Furniture Repair/Maintenance             | NOS  | As per requirement | Cash purchase             | DG                           | GOB            | 1,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-12      | Office Equipment Repair                  | NOS  | As per requirement | Cash purchase             | DG                           | GOB            | 2,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-13      | Office Equipment Repair                  | NOS  | As per requirement | DPM                       | DG                           | GOB            | 4,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-14      | Information Technology equipment         | NOS  | List-7 Enclosed    | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 02/04/2023               | 09/04/2023     | 09/04/2023        | 15/04/2023        | 21/04/2023            | 25/04/2023          |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 8              | 0                 | 7                 | 7                     | 5                   | 27                               |                                 |
| GR-15      | Computers and parts                      | NOS  | List-8 Enclosed    | OTM                       | DG                           | GOB            | 4,00,000          | Planned Dates         |                      | 15/10/2022               | 30/10/2022     | 12/11/2022        | 20/11/2022        | 27/11/2022            | 23/12/2022          |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
| GR-16      | Electrical Equipment                     | NOS  | List-9 Enclosed    | DPM                       | DG                           | GOB            | 2,00,000          | Planned Dates         |                      | 15/10/2022               | 30/10/2022     | 12/11/2022        | 20/11/2022        | 27/11/2022            | 23/12/2022          |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
| GR-17      | Office equipment                         | NOS  | List-10 Enclosed   | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 06/05/2022               | 16/05/2022     | 16/05/2022        | 18/05/2022        | 19/05/2022            | 01/05/2022          |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 7              | 0                 | 5                 | 7                     | 5                   | 24                               |                                 |
| GR-18      | Furniture                                | NOS  | List-11 Enclosed   | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 06/10/2022               | 16/10/2022     | 16/10/2022        | 18/10/2022        | 19/10/2022            | 01/10/2022          |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 7              | 0                 | 5                 | 7                     | 5                   | 24                               |                                 |

  
 মোঃ সাখাওয়াত হোসেন  
 প্রশাসনিক কর্মকর্তা  
 কৃষি বিপণন অধিদপ্তর

  
 ২২/০৪/২০২৩  
 আব্দুল মান্নান  
 সহকারী পরিচালক (প্রশাসন)  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা।

  
 মোঃ মজিবুর রহমান  
 উপপরিচালক (প্রশাসন ও হিসাব)  
 কৃষি বিপণন অধিদপ্তর  
 খামারবাড়ি, ঢাকা-১২১৫।

| Package No | Description of Procurement Package GOODS | Unit | Quantity           | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost in TK. | Time Code for Process | Not Listed in GO ODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|--|------|--------------------|---------------------------|------------------------------|----------------|-------------------|-----------------------|----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2  | 3    | 4                  | 5                         | 6                            | 7              | 8                 | 9                     | 10                   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GR-19      | Advertisement and Advertising            | NOS  | List-12 Enclosed   | OTM                       | DG                           | GOB            | 6,00,000          | Planned Dates         |                      | 02/01/23                 | 15/01/23       | 28/01/23          | 03/02/23          | 09/02/23              | 07/03/23            |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
| GR-20      | Computer Repair and Maintenance          | NOS  | As per requirement | DPM                       | DG                           | GOB            | 6,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-21      | Stationary                               | NOS  | As per requirement | RFQ                       | DG                           | GOB            | 3,00,000          | Planned Dates         |                      | 25/08/22                 | 01/09/22       | 01/09/22          | 05/09/22          | 11/09/22              | 15/09/22            |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 7              | 0                 | 5                 | 7                     | 5                   | 24                               |                                 |
| GR-22      | Stationary                               |      | As per bill        | Cash purchase             | DG                           | GOB            | 1,00,000          |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |
| GR-23      | Stationary                               |      | List-14 Enclosed   | OTM                       | DG                           | GOB            | 2,53,000          | Planned Dates         |                      | 01/11/22                 | 16/11/22       | 30/11/22          | 05/12/22          | 11/12/22              | 08/01/23            |                                  |                                 |
|            |  |      |                    |                           |                              |                |                   | Planned Days          |                      |                          | 16             | 15                | 7                 | 6                     | 28                  | 72                               |                                 |
| Total      |  |      |                    |                           |                              |                | 68,23,000         |                       |                      |                          |                |                   |                   |                       |                     |                                  |                                 |

১২/০৮/২০২০

মোঃ সাখাওয়াত হোসেন  
প্রশাসনিক কর্মকর্তা  
কৃষি বিপণন অধিদপ্তর

২২/০৮/২০২০

আব্দুল মান্নান  
সহকারী পরিচালক (প্রশাসন)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা।

২২/০৮/২০

মোঃ মজিবুর রহমান  
উপপরিচালক (প্রশাসন ও হিসাব)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা-১২১৫।

The People's Republic of Bangladesh  
Department of Agricultural Marketing  
Revised Annual procurement plan for DAM 2022-23


Budget: Revenue


Ministry of Agriculture  
Department of Agricultural Marketing  
Director General

| Pack<br>age<br>No | Description<br>of<br>Procuremen<br>t Package<br>GOODS | Un<br>it | Quant<br>ity | Procuremen<br>t Method &<br>Type | Contract<br>Approving<br>Authority | Sour<br>ce of<br>Fun<br>d | Estd. Cost<br>in<br>TK. | Time<br>Code<br>for<br>Process | Not Listed<br>in<br>GOODS | Invite/<br>Advertise<br>Tender | Tender<br>Opening | Tender<br>Evaluatio<br>n | Approval to<br>Award | Notificati<br>on of<br>Award | Signing<br>of<br>Contract | Total<br>time to<br>Contra<br>ct Signatu<br>re | Time for<br>Completi<br>on of<br>Contract |
|-------------------|---|----------|--------------|----------------------------------|------------------------------------|---------------------------|-------------------------|--------------------------------|---------------------------|--------------------------------|-------------------|--------------------------|----------------------|------------------------------|---------------------------|--|---|
| 1                 | 2   | 3        | 4            | 5                                | 6                                  | 7                         | 8                       | 9                              | 10                        | 11                             | 12                | 13                       | 14                   | 15                           | 16                        | 17   | 18  |
| SR-1              | Security<br>Service<br>(NCS)                          |          |              | OTM                              | DG                                 | GO<br>B                   | 10,00,000               | Planne<br>d Dates              |                           | 30/09/22                       | 13/10/22          | 26/10/22                 | 02/11/22             | 08/11/22                     | 06/12/22                  |  |   |
|                   |   |          |              |                                  |                                    |                           |                         | Planne<br>d Days               |                           |                                | 14                | 14                       | 7                    | 7                            | 28                        | 70   |   |
| SR-2              | Outsourchi<br>ng (NCS)                                |          |              | DPM                              | DG                                 | GO<br>B                   | 2,00,00,000             |                                |                           |                                |                   |                          |                      |                              |                           |  |   |
|                   |   |          |              |                                  |                                    | Total                     | 2,10,00,000             |                                |                           |                                |                   |                          |                      |                              |                           |  |   |

  
২২/১১/২০২২

মোঃ সাখাওয়াত হোসেন  
প্রশাসনিক কর্মকর্তা  
কৃষি বিপণন অধিদপ্তর

  
২২/১১/২০২২  
আব্দুল হক  
সহকারী পরিচালক (প্রশাসন)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা।

  
২৩/১১/২০২২  
মোঃ মজিবুর রহমান  
উপপরিচালক (প্রশাসন ও হিসাব)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা-১২১৫।

The People's Republic of Bangladesh  
Department of Agricultural Marketing  
Revised Annual procurement plan for DAM 2022-23


Budget: Revenue


Ministry of Agriculture  
Department of Agricultural Marketing  
Director General

| Package No | Description of Procurement Package GOODS  | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost in TK. | Time Code for Process | Not Listed in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|---|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2   | 3    | 4        | 5                         | 6                            | 7              | 8                 | 9                     | 10                  | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| WR1        | Room(DD) Interior Design  | NO S | 2        | RFQ                       | DG                           | GOB            | 6,00,000          | Planned Dates         |                     | 28/04/23                 | 06/05/23       | 06/05/23          | 12/05/23          | 13/05/23              | 17/05/23            |                                  |                                 |
|            |   |      |          |                           |                              |                |                   | Planned Days          |                     |                          | 10             | 0                 | 3                 | 7                     | 5                   | 25                               |                                 |
| WR-2       | Director Room Interior Design   | NO S | 1        | RFQ                       | DG                           | GOB            | 2,50,000          | Planned Dates         |                     | 28/09/22                 | 06/10/22       | 06/10/22          | 12/10/22          | 13/10/22              | 17/10/22            |                                  |                                 |
|            |   |      |          |                           |                              |                |                   | Planned Days          |                     |                          | 7              | 0                 | 5                 | 7                     | 5                   | 24                               |                                 |
| WR-3       | Corridor Interior Design  | NO S | -        | RFQ                       | DG                           | GOB            | 6,00,000          | Planned Dates         |                     | 28/03/23                 | 06/04/23       | 06/04/23          | 12/04/23          | 13/04/23              | 17/04/23            |                                  |                                 |
|            |   |      |          |                           |                              |                |                   | Planned Days          |                     |                          | 7              | 0                 | 5                 | 7                     | 5                   | 24                               |                                 |
| WR-4       | Set up Door Closer, Officers & Staff rooms and Wash Room Repair and Maintenance | NO S | -        | Cash purchase             | DG                           | GOB            | 50,000            |                       |                     |                          |                |                   |                   |                       |                     |                                  |                                 |
| Total      |   |      |          |                           |                              |                | 15,00,000         |                       |                     |                          |                |                   |                   |                       |                     |                                  |                                 |



মোঃ সাখাওয়াত হোসেন  
প্রশাসনিক কর্মকর্তা  
কৃষি বিপণন অধিদপ্তর

  
24/09/2023  
আব্দুল মান্নান  
সহকারী পরিচালক (প্রশাসন)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা।

  
24/09/23  
মোঃ মজিবুর রহমান  
উপপরিচালক (প্রশাসন ও হিসাব)  
কৃষি বিপণন অধিদপ্তর  
খামারবাড়ি, ঢাকা-১২১৫।