

The People's Republic of Bangladesh
Department of Agricultural Marketing
Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	Computer and Office Equipment Related Supporting materials/Installation/Supply, Maintenance	NOS	List-1 Enclosed	RFQ/Direct	Subject to the authority delegated in the Delegation of Financial Power of the Director General, DAM	GOB	-	Planned Dates for RFQ	-	05 Sep, 2021	14 Sep, 2021	14 Sep, 2021	16 Sep, 2021	16 Sep, 2021	-	-	-
								Planned Days for RFQ	-	08 Nov, 2021	17 Nov, 2021	17 Nov, 2021	18 Nov, 2021	18 Nov, 2021	-	-	-
								Actual Dates for RFQ	-	06 Feb, 2022	15 Feb, 2022	15 Feb, 2022	16 Feb, 2022	16 Feb, 2022	-	-	-

Signature
০২/৬/২০
 (সচিব, প্রকল্প পরিচালনা)
 প্রকল্প পরিচালনা কর্মকর্তা
 কৃষি বিপণন অধিদপ্তর
 বাণাবাজার, ঢাকা।

Signature
০২/৬/২০
 ক্রিয়াকর্মী প্রকল্প পরিচালনা
 কৃষি বিপণন অধিদপ্তর
 বাণাবাজার, ঢাকা।

Signature
২/৬/২০
 প্রকল্প পরিচালনা
 কৃষি বিপণন অধিদপ্তর
 বাণাবাজার, ঢাকা।

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2.	Computer Toner and other Office Equipment (Antivirus for Server & Office Computer)	NOS	List-2 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	08 Jul, 2021	18 Jul, 2021	18 Jul, 2021	19 Jul, 2021	19 Jul, 2021	-	-	-
								Planned Dates for RFQ	-	06 Sep, 2021	15 Sep, 2021	15 Sep, 2021	16 Sep, 2021	16 Sep, 2021	-	-	
								Planned Dates for RFQ	-	02 Nov, 2021	11 Nov, 2021	11 Nov, 2021	14 Nov, 2021	14 Nov, 2021	-	-	
								Planned Dates for RFQ	-	09 Jan, 2022	18 Jan, 2022	18 Jan, 2022	19 Jan, 2022	19 Jan, 2022	-	-	-
								Planned Dates for RFQ		20 Mar, 2022	29 Mar, 2022	29 Mar, 2022	30 Mar, 2022	30 Mar, 2022			

2/6/23

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3.	Stationary & Miscellaneous Goods	NOS	List-3 Enclosed	OTM/RFQ/ Direct	Do	GOB	-	Planned Dates for RFQ	-	18 Jul, 2021	27 Jul, 2021	27 Jul, 2021	28 Jul, 2021	28 Jul, 2021	-	-	-
								Planned Dates for RFQ	-	07 Sep, 2021	16 Sep, 2021	16 Sep, 2021	19 Sep, 2021	19 Sep, 2021	-	-	-
								Planned Dates for RFQ	-	01 Nov, 2021	10 Nov, 2021	10 Nov, 2021	11 Nov, 2021	11 Nov, 2021	-	-	-
								Planned Dates for RFQ	-	03 Jan, 2022	12 Jan, 2022	12 Jan, 2022	13 Jan, 2022	13 Jan, 2022	-	-	-
								Planned Dates for RFQ	-	01 Mar, 2022	10 Mar, 2022	10 Mar, 2022	14 Mar, 2022	14 Mar, 2022	-	-	-
								Planned Dates for RFQ		03 May, 2022	12 May, 2022	12 May, 2022	15 May, 2022	15 May, 2022			

216122

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Furniture	NOS	List-4 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	12 Aug, 2021	22 Aug, 2021	22 Aug, 2021	22 Aug, 2021	22 Aug, 2021	-	-	-
								Planned Dates for RFQ		02 Dec, 2021	12 Dec, 2021	12 Dec, 2021	13 Dec, 2021	13 Dec, 2021			

০২/১৫/২১
 (মোঃ শাহাদাত হোসেন)
 ব্যবস্থাপনিক কর্মকর্তা
 কৃষি বিশ্ববিদ্যালয়
 বাম্পারবাড়ি, ঢাকা।

০২/১৫/২১
 কিস্তিয়ার কুমার সাহা
 সহকারী পরিচালক
 কৃষি বিশ্ববিদ্যালয়
 বাম্পারবাড়ি, ঢাকা।

২/১৫/২১

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Furniture Repair/ Maintenance	NOS	List-5 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	14 Sep, 2021	23 Sep, 2021	23 Sep, 2021	26 Sep, 2021	26 Sep, 2021	-	-	-


স্বাক্ষর
০২/০৯/২১
সিএম জিয়াউল আলম
প্রশাসনিক কর্মকর্তা
নগর বিপণন অধিদপ্তর
খামারবাড়ি, ঢাকা।

স্বাক্ষর
০২/০৯/২১
কিরণী কুমার শাহা
সহকারী পরিচালক
নগর বিপণন অধিদপ্তর
খামারবাড়ি, ঢাকা।

স্বাক্ষর
২/০৯/২১

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6.	Electric Equipment Related Supporting materials/Installation/Supply & Maintenance	NOS	List-6 Enclosed	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ	-	03 Oct, 2021	12 Oct, 2021	12 Oct, 2021	13 Oct, 2021	13 Oct, 2021	-	-	-



 ০২/১০/২১
 বাঃ শাখার প্রধান কর্মকর্তা
 বাঃ প্রকল্প পরিচালক
 বাঃ বিপণন অধিদপ্তর
 বাঃ বাণিজ্যিক, ঢাকা।



 ০২/১০/২১
 বিঃ শাখার প্রধান কর্মকর্তা
 বাঃ প্রকল্প পরিচালক
 বাঃ বিপণন অধিদপ্তর
 বাঃ বাণিজ্যিক, ঢাকা।


 ২/১০/২১

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7.	Liveries	NOS	As per Privilege	Direct	Do	GOB	-	Planned Dates for Direct	-	-	-	-	-	-	-	-	-



 ০২/৬/২২
 (মোঃ মাসুম আল জামান)
 প্রশাসনিক কর্মকর্তা
 কৃষি বিপণন অধিদপ্তর
 বামারবাড়ি, ঢাকা।


 ০২/৬/২২
 বিক্রমপুর কুমার সার্বী
 সহকারী পরিচালক
 কৃষি বিপণন অধিদপ্তর
 বামারবাড়ি, ঢাকা।


 ০২/৬/২২

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1																	
8.	Printing & Binding, annual Report, Poster, Folder, Liftet, Booklet	NOS	As per Privilege	Direct	Do	GOB	-	Planned Dates for Direct	-	13 Sep, 2021	22 Sep, 2021	22 Sep, 2021	23 Sep, 2021	23 Sep, 2021	-	-	-
								Planned Dates for Direct		11 Oct, 2021	20 Oct, 2021	20 Oct, 2021	21 Oct, 2021	21 Oct, 2021			
								Planned Dates for Direct		06 Dec, 2021	15 Dec, 2021	15 Dec, 2021	19 Dec, 2021	19 Dec, 2021			
								Planned Dates for Direct		14 Feb, 2022	23 Feb, 2022	23 Feb, 2022	24 Feb, 2022	24 Feb, 2022			
								Planned Dates for Direct		17 Apr, 2022	26 Apr, 2022	26 Apr, 2022	27 Apr, 2022	27 Apr, 2022			
								Planned Dates for Direct		02 Jun, 2022	12 Jun, 2022	12 Jun, 2022	13 Jun, 2022	13 Jun, 2022			



 (মোঃ শাহজাহান আলী)
 ০২/৬/২২
 প্রশাসনিক কর্মকর্তা
 কৃষি বিপণন অধিদপ্তর
 খামারবাড়ি, ঢাকা।


 ০২/০৬/২২
 বিপণন কর্মকর্তা
 কৃষি বিপণন অধিদপ্তর
 খামারবাড়ি, ঢাকা।


 ২/৬/২২

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakti)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Building Repair/ Maintenance	piece	As per requirement	RFQ/Direct	Do	GOB	-	Planned Dates for RFQ		02 Nov, 2021	11 Nov, 2021	11 Nov, 2021	14 Nov, 2021	15 Nov, 2021	-	-	-
								Planned Dates for RFQ		12 Sep, 2021	21 Sep, 2021	21 Sep, 2021	22 Sep, 2021	23 Sep, 2021			
								Planned Dates for RFQ		13 Feb, 2021	22 Feb, 2021	22 Feb, 2021	23 Feb, 2021	24 Feb, 2021	-	-	-


 02/05/22
 (মোঃ মাসুম আলী)
 অর্থনৈতিক কর্মকর্তা
 কুসি বিশ্বাস অফিসের
 খানাবারবাড়ি, ঢাকা।


 02/05/22
 বিজ্ঞান কুমার সাহা
 সরকারী পরিচালক
 কুসি বিশ্বাস অফিসের
 খানাবারবাড়ি, ঢাকা।


 02/05/22

Annual Procurement Plan for DAM 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10.	Transport Fuel (Petrol/Octane /CNG)*2	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
11.	Books and Journals	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
12.	Postage	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
13.	Advertisement	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
14.	Maintenance of Vehicle*3	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
15.	Telephone/Fax/Internet/Mobile Phone Service	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-
16.	Miscellaneous Expenditure including DC'S Conference, AP A, Independence Award related service/goods/ Seminar/Mecting Conference/B ag/crests & other souvenir Briefcase Electric Equipment Etc.	NOS	As per requirement	Direct purchase	Do	-	-	-	-	-	-	-	-	-	-	-	-

02/6/22

(স্বাঃ সীমাহীন আনয়ন)
প্রশাসনিক কর্মকর্তা
কৃষি বিপণন অধিদপ্তর
খায়ারাবাড়ি ঢাকা।

02/6/22

বিক্রয় কুমার জাহা
সহকারী পরিচালক
কৃষি বিপণন অধিদপ্তর
খায়ারাবাড়ি, ঢাকা।

02/6/22